CITY OF MAPLE VALLEY, WASHINGTON

RESOLUTION NO. R-18-1274

A RESOLUTION OF THE CITY OF MAPLE VALLEY, WASHINGTON,
AUTHORIZING THE CITY MANAGER TO EXECUTE AMENDMENT
NO. 1 TO THE CONTRACT WITH PBS ENGINEERING AND
ENVIRONMENTAL INC., REVISING THE SCOPE OF WORK AND
INCREASING COMPENSATION RELATED TO CONSTRUCTION
MANAGEMENT SERVICES OF PROJECT NUMBER T-42 (SR 516 AND
218™ AVENUE SE INTERSECTION IMPROVEMENTS).

WHEREAS, the City Council of the City of Maple Valley desires to reconstruct
the intersection at SR 516 and 218" Ave SE; and

WHEREAS, on May 29, 2018 the City Council authorized a not to exceed total
contract budget of $40,240.00 for providing construction management and inspection
services for the SR 516 and 218" Avenue SE Intersection Improvements project; and

WHEREAS, it was necessary to perform additional material testing, inspection,
and construction management activities required by WSDOT not originally anticipated in
the original scope of services; and

WHEREAS, the revised scope of work will increase the contract price by
$11,985.00 for a not to exceed amount of $52,225.00; and

WHEREAS, in order to perform the additional inspection and testing, it is
necessary to execute a Amendment No. 1 to the contract with PBS Engineering and
Environmental Inc. to reflect the revised scope of work and increased compensation;

NOW, THEREFORE, THE CITY COUNCIL OF THE CITY OF MAPLE
VALLEY, WASHINGTON, DO RESOLVE AS FOLLOWS:

Section 1. Authorization. The City Manager is hereby authorized to execute
Amendment No. 1 to Contract C-18-1489 with PBS Engineering and
Environmental Inc., to revise the scope of work to provide for the additional
materials testing and construction management services to meet WSDOT
requirements for the T-42 project and to increase the original contract cost by
$11,985.00 for an ammended amount not to exceed $52,225.00. A copy of Public
Works Contract C-18-1489 has been filed with the City Clerk and identified with
Clerk's Receiving No. 2818.

PASSED BY THE CITY COUNCIL AT A REGULAR BUSINESS MEETING THEREOF ON
THE 24™ DAY OF SEPTEMBER 2018.

Sean Kelly, Mayor



ATTEST:

Shaunna Lee-Rice, City Clerk

APPROVED AS TO FORM:

Patricia Taraday, City Attorney



